
Sanga, Ravi 

From: 
Sent: 
To: 

Cc: 

Subject: 
Attachments: 

Dyer, Miles [mdyer@JorgensenForge.com] 
Saturday, February 15, 2014 8:55 AM 
'Ernst, William D' (william.d.ernst@boeing.com) (william.d.ernst@boeing.com) 
(william.d.ernst@boeing.com); Sanga, Ravi; Amy Essig Desai 
Bradley M. Marten; Brian K. Ferrasci-O'Malley; Christopher Schraff 
(cschraff@porterwright.com); Jeff B. Kray 
FW: 10-2011-0017 JFOS / 20140214 Progress Report 
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FYI - please see the following Coffer Dam summary report for the week of 2-12 thru 2-14: 

Miles Dyer 
Director, Environmental Programs 

Jorgensen Forge Corporation 
8531 East Marginal Way South 
Seattle, Washington 98108 
Office Ph#: (206) 965-1352 
Mobile: (740) 777-7808 
Fax: (206) 357-1071 
mdyer@jorgensenforge.com 

From: Dee Gardner [mailto:dgardner@soundearthinc.com] 
Sent: Friday, February 14, 2014 3:00 PM 
To: Dyer, Miles 
Subject: 10-2011-0017 JFOS / 20140214 Progress Report 

Miles, 
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Please find below a summary of work completed this week on the sheet pile wall installation project at Jorgensen Forge 
Outfall Site (JFOS), and activities anticipated for next week. 

Work completed this week site included site preparation activities of survey control, construction layout, and clearing 
debris from the bank. 

Wednesday, February 12, 2014 

• Pacific Pile & Marine (PP&M) onsite with survey crew (Terrasond) to survey and mark shore-side interior 
corners of the coffer dam. 

• On behalf of JFC, Axis Survey & Mapping (Axis) related Terrasond's construction layout to the structural grid and 
existing survey control points and hubs, and double-checked the contractor's layout. 

• Closest benchmarks are located off property in Marginal Way South, so layout required the entire day. 

Thursday, February 13, 2014 
• Terrasond returned to finish control surveying and locate shore-side corner hubs and offset hub lines. 
• PP&M mobilized two barges to the Outfall Site and removed rip rap, boulders, and other obstructions that 

would impede sheet installation along the alignment of the northeast wall (Grid 'C'). PP&M staged removed 
materials on barge for later replacement. 
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• PP&M placed approximately 17.5 cubic yards of sand along the shoreline where the east wall will be installed 
and into the river along the north and south wall corners, as a preventative measure for turbidity control. 

• Terrasond installed NE and SE interior wall corner hubs and offset lines. 

• PP&M barges departed the site for the day and headed down river by 1622. 

ANTICIPATED WORK FOR WEEK ENDING FEBRUARY 21, 2014: 
• Install templates and verify template layout Monday and Tuesday 

• Begin installation of sheet pile wall system Wednesday 

If you have questions or require additional information please e-mail or call me at 206.351.2412. 
Regards, 
Dee 

Deborah Gardner 
Associate Geologist 
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Strategies 

SoundEarth Strategies, Inc. 
2811 Fairview Ave East, Suite 2000 
Seattle, Washington 98102 
Main: 206.306.1900 
Direct: 206.436.5913 
Mobile: 206.351.2412 

*********************** ATTACHMENT NOT DELIVERED ******************* 

This Email message contained an attachment named 
image 001. jpg 

which may be a computer program. This attached computer program could 
contain a computer virus which could cause harm to EPA's computers, 
network, and data. The attachment has been deleted. 

This was done to limit the distribution-of computer viruses introduced 
into the EPA network. EPA is deleting all computer program attachments 
sent from the Internet into the agency via Email. 

If the message sender is known and the attachment was legitimate, you 
should contact the sender and request that they rename the file name 
extension and resend the Email with the renamed attachment. After 
receiving the revised Email, containing the renamed attachment, you can 
rename the file extension to its correct name. 

For further information, please contact the EPA Call Center at 
(866) 411-4EPA (4372). The TDD number is (866) 489-4900. 
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